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                                                                                                                                  Agenda No:      B-1 

 

       Date: September 13, 2012 

STAFF REPORT 

 

MORRO BAY-CAYUCOS J.P.A. 

WASTEWATER TREATMENT PLANT 
 

To:        Honorable Mayor and City Council, City of Morro Bay 

              Honorable President and Board of Directors, Cayucos Sanitary District 

 

From:     Dennis Delzeit, P.E., Project Manager 

 

Date:     September 13, 2012 

 

Subject:  Status Report on Upgrade Project as of September 1, 2012 

 

Recommendation:  Receive the Status Report and direct staff accordingly 

 

            

 

Activities during August 2012 

 

Major activities during August consisted of preparing for the August 9, 2012 California 

Coastal Commission (CCC) de novo hearing and then reacting to the postponement. 

 

 The CCC staff report was issued at the close of business on Friday, July 27 

recommending denial of the permit, leaving very little time prior to the August 9 

hearing to respond.  The MBCSD team prepared a 24 page response letter to the 

staff report; 

 The MBCSD staff and consultants met with the CCC staff in their Santa Cruz  

office August 3, 2012 and discussed the staff report, the MBCSD response letter 

and our request for approval of the Coastal Development Permit; 

 On August 7 at 10:19 PM, the Coastal Commission staff notified the MBCSD that 

the CCC staff is postponing the de novo Coastal Commission hearing on the 

project that was scheduled for August 9, 2012; 

 McCabe & Company coordinated meetings and phone conferences with Coastal 

Commissioners that included Morro Bay and Cayucos staff and project 

consultants.  To date, nine Commissioners and one alternate Commissioner have 

been briefed on the project.  McCabe & Company is also in frequent contact with 

other officials that have a stake in the project; 

 The monthly project status report was issued to the Regional Water Quality 

Control Board; 

 The project web site was updated. 
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Looking Ahead-September and October 2012 

 

The primary goal for September is to assure that the Coastal Commission hearing will be 

re scheduled for their October 10,11,12, 2012 meeting in Oceanside. 

 Morro Bay staff has been requesting meetings with Coastal Commission staff to 

discuss the proposed project and request their recommendation for approval of the 

Coastal Development Permit (with conditions); 

 Despite repeated attempts to schedule a meeting with Coastal staff, they have 

replied that they are not prepared to meet and they have also been unwilling to 

commit to "place holder" meeting appointments; 

 McCabe & Company are continuing to communicate the project issues with the 

Coastal Commissioners.  

 

Fiscal Impact: 

 

 There are no new expenditures to report.   

 

Discussion/Project Overview: 

 

Major Milestone Schedule 

 

 Council certified the EIR and approval of the  

Conditional Use Permit and Coastal Development Permit January 11, 2011 

 Deadline for Coastal Commission Appeals   January 31, 2011 

 Coastal Commission substantial issue hearing  March 11, 2011 

 Public Outreach/Workshops     June 27 & 28, 2011 

 Deadline for the rough screening criteria and alternative 

 sites public comments     July 15, 2011 

 Coastal Commission staff level meeting in Santa Cruz August 25, 2011 

 Public release of the Rough Screening analysis  September 1, 2011 

 Rough Screening Analysis Presentation to the JPA September 8, 2011 

 Public workshop- Alternative Sites Update   September 19, 2011 

 Deadline for public comments on the Rough Screening 

 Analysis and Fine Screening criteria and alternative sites September 30, 2011 

 Public release of the draft Fine Screening analysis  November 3, 2011 

 Fine Screening Analysis Presentation to the JPA  November 10, 2011 

 Coastal Commission staff level meeting in Santa Cruz  

 (review de novo materials)     December 9, 2011 

 2012 Recycled Water Feasibility Study released  March 9, 2012 

 2012 Recycled Water Feasibility Study Presentation  

 to the JPA       April 12, 2012 

 Coastal Commission staff level meeting in Santa Cruz  

 (review de novo materials)     June 22, 2012 

 Coastal Commission staff level meeting in Santa Cruz         August 3, 2012 

 (review of staff report for the August 9, 2012 CCC mtg.) 
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 Coastal Commission de novo hearing, Santa Cruz August 9, 2012 

Postponed by CCC staff 

 Coastal Commission de novo hearing, Oceanside   October 10-12, 2012 

 Submit SRF loan application to the State Board  On hold 

 Issuance of SRF Financing Agreement   On hold 

 Submit first SRF disbursement request to State Board On hold 

 Completion of the Design     On hold 

 Advertize for Construction Bids    On hold 

 Receive Construction Bids     On hold 

 Award Construction Contract, after receiving State 

  Revolving Fund Loan Approval    On hold 

 Start Construction      On hold  

 Completion of Construction     On hold 

 Achieve full compliance with federal secondary treatment  Deadline on hold 

Requirements       per force majeure 

 

 

Dudek - California Coastal Commission - Substantial Issues Study 

Dudek contract Fee Status: 

 Original Contract Amount:     $345,485.00 

 Amendment:       $110,157.00 

 Revised Contract Amount:     $455,642.00
1
 

 Amount invoiced to date:     $429,742.87 

 Amount remaining in contract:    $  25,899.13 

 Most recent billing amount (7/17/12):   $    3,601.38 

 Percent of contract billed:                 94% 

 

MWH Design  

Final design of the project will resume after completion of the Coastal Commission 

Appeal Process. 

 MWH Contract Fee Status: 

 Contract Amount:    $2,700,000.00 

 Addendum #1, updated flows and loadings: $       9,000.00 

 Addendum #2, advanced treatment options: $       9,600.00 

 Addendum #3, updated cost estimate  $     18,700.00 

 Revised MWH Contract Amount:  $2,737,300.00 

 Amount Billed to Date:   $   474,490.33  

 Amount Remaining:    $2,225,509.67 

 Most Recent Billing Amount (10/7/11)
2
 $       4,631.46 

 Percent of contract  billed:    18% 

 

                                                           
1
 $21,627 is reserved as an optional task for archaeology services, if required by Coastal. 

2
 The 5/2/11 invoice is for services rendered 1/1/11 through 1/28/11.  MWH work was suspended on 

11/19/10 except for completion of surveying, geotechnical report, floor plan layout and support at the PC 

and CC meetings in support of the permits. 
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McCabe& Company)  California Coastal Commission Communications/Liaison 

Services  

 Invoice  4/11/11:  $12,500 +  $857.47
3
 =    $13,347.57 

 Invoice 5/3/11: $12,500 + $98.28
4
 =    $12,598.28 

 Invoice 6/3/11: $12,500 + $4,032
5
=   $16,532.00 

 Total billings from start of contract to suspension: $42,477.85
6
 

 Invoice for January 2012, dated 2-29-12:  $12,500.00 

 Invoice for February 2012, dated 3-23-12:  $12,500.00 

 Invoice for March 2012, dated 4-23-12:  $12,500.00 

 Invoice for April 2012, dated 5-15-12:  $12,500.00 

 Invoice for May 2012, dated 6-25-12:  $12,991.97
7
 

 Invoice for June 2012, dated 7-23-12:  $12,500.00 

 Amount billed to date:    $117,969.82 

 Not to exceed limit:     $155,000 

 Percent billed to date:       76% 

 

State Revolving Fund Loan: 

The SRF process is on hold pending approval of the California Coastal Commission.  

Without a Coastal Development Permit from the CCC, the project work scope 

components are unknown as is the total project cost. 

Project Manager, Dennis Delzeit,  Services: 

o Prepared and submitted the monthly report to the RWQCB; 

o Prepared the monthly status report to the JPA;    

o Updated the web site information; 

o Reviewed the McCabe invoice; 

o Coordinated with McCabe & Company on communications; 

o Coordinated with Dudek, Earth Systems Consultants and Coastal staff; 

o Participated in project meetings with MBCSD staff and consultants 

August 2, 6, 13, and 30; 

o Participated in briefings with Coastal Commissioners Bloom, Mitchell, 

Bochco and Stone in the San Fernando Valley,  Santa Monica and Santa 

Cruz; 

o Assisted in the preparation of Commissioner briefing slides; 

o Reviewed, studied and commented on the Coastal Commission staff 

report; 

o Interviewed with the Wall Street Journal reporter. 

                                                           
3
 Travel expenses to Morro Bay and the Santa Cruz Coastal Commission hearing on 3/11/11.  The contract 

fee is $12,500 per month plus outside expenses. 
4
 Conference calls outside expenses. 

5
 This is the prorated fee from March 22 through 31 that was not previously billed. 

6
 This is the total fee for services from the beginning to the suspension of the contract: Feb 22 through May 

31, 2011.  No services were provided between May 31 through December 31, 2011.   
 
7
 Expenses for meeting with CCC staff in Santa Cruz: $407.60 airfare; $45.54 car rental; $8.83 gas; $30 

taxi. 
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Dennis Delzeit's Contract Fee Status: 

 Original Contract amount:   $250,000.00 

 Contract Amendment (PERC)  $    3,000.00  

 Revised Contract Amount:   $253,000.00 

 Amount Billed to Date:   $182,884.44   

 Amount Remaining:    $  70,115.56 

 Most Recent Billing Amount (9/1/12) $    9,918.00 

 Percentage of contract billed:                  72% 

 


